

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03.10.2026
Team ID	SWTID-2026-4228
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preparation & Import Set	USN-1	As a user, I can prepare the employee spreadsheet with structured data required for import into ServiceNow.	2	High	Bhagyasri.D, Puli Likitha
Sprint-1	Data Preparation & Import Set	USN-2	As a user, I can create an Import Set table to receive the employee spreadsheet data as a staging area.	3	High	Kuppani Sujitha Sree, Shanmugapriya T
Sprint-2	Transform Map Configuration	USN-3	As a user, I can configure a Transform Map to connect the Import Set source fields to the appropriate target table fields.	3	High	Umamaheshwari M B, Bhagyasri.D
Sprint-2	Transform Map Configuration	USN-4	As a user, I can define field mappings and transformation settings so employee data is transferred correctly.	2	Medium	Puli Likitha, Kuppani Sujitha Sree
Sprint-3	Data Transformation	USN-5	As a user, I can execute the transformation to create employee records in the target ServiceNow table.	4	High	Shanmugapriya T, Umamaheshwari M B
Sprint-4	Validation & Verification	USN-6	As a user, I can verify the imported employee records and confirm that the transformed	3	High	All Team Members

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			data matches the source spreadsheet.			
Sprint-4	Validation & Verification	USN-7	As a user, I can identify and review import or transformation errors to ensure data integrity.	3	Medium	All Team Members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	6 Days	22-09-2026	24-09-2026	5	24-09-2026
Sprint-2	5	6 Days	25-09-2026	27-09-2026	5	27-09-2026
Sprint-3	4	6 Days	28-09-2026	30-09-2026	4	30-09-2026
Sprint-4	6	6 Days	01-10-2026	03-10-2026	6	03-10-2026

Velocity:

For this project, the planned total work is **20 story points across 4 sprints**. The planned average velocity is **5 story points per sprint**. Since each sprint has a duration of **3 days**, the average planned velocity is approximately **1.67 story points per day**.

$$20 \div 4 = 5 \text{ story points/sprint}$$

$$5 \div 3 = 1.67 \text{ story points/day.}$$

Burn down Chart:

A burn down chart for this project represents the remaining story points across the four sprints. The planned work starts at 20 story points and decreases as the Import Set, Transform Map, transformation, and validation tasks are completed.

Atlassian – Burndown Charts – <https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

[ServiceNow Documentation – Import Sets](#)

[ServiceNow Documentation – Transform Maps](#)

[ServiceNow Developer – Learn](#)

[ServiceNow Community – Import Sets and Transform Maps](#)